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C.1 BACKGROUND  
The United States Bureau of the Census is a bureau of the U.S. Department of Commerce (DOC) and is 
one of several principal federal agencies that provide statistical services.  The Census Bureau is charged 
with providing ongoing measures of the U.S. population and its economy. The Census Bureau, which 
supports the economic and political foundations of the United States, provides a critical service to the 
nation.  Therefore, reliable collection, preparation, tabulation and dissemination of demographic and 
economic statistics are vital to the Census Bureau’s overall mission and strategic goals and objectives.    
 
The Data Access and Dissemination System (DADS) Program is the primary provider of dissemination 
services via the Internet for the Census Bureau and a significant provider of tabulation services. 
 
DADS comprises a suite of inter-related systems, including the American FactFinder system for 
dissemination of data and data products, the Data Product Production (DPP) system for Census 2000 
product tabulations, and the American FactFinder Advanced Query system for Census 2000 ad hoc 
queries. The DADS Program is responsible for building, maintaining, and operating these systems.   
 
DADS Program Business Operations uses these systems to provide tabulation and dissemination services. 
Tabulation services refer to the activities related to aggregating data collected on individual responses to a 
survey or census into summarized statistical data suitable for public release. Dissemination services refer 
to the activities related to the internal staging and release of approved statistics for posting on the Internet. 
These services include the provision of interim results or output so that other areas of the Census Bureau 
can process and release data in different media and formats, (e.g. CD-ROM, DVD, File Transfer Protocol 
[FTP], Adobe Acrobat [PDF] for printed publications).  The DADS Program currently provides tabulation 
and dissemination services for the decennial censuses and dissemination services for the economic 
censuses and surveys, annual economic surveys, the annual release of the American Community Survey, 
and the annual release of Population Estimates.  
 
DADS was developed in multiple phases.  In 1995, the Census Bureau launched DADS as a pilot project.  
Following the pilot, a contract was awarded to IBM in April 1997. During the first production phase, the 
pilot produced systems to support the 1990 Census, the Census 2000 Dress Rehearsal, the 1997 Economic 
Census, and the demonstration phase of American Community Survey. During the second production 
phase, the pilot updated and extended the systems to include Census 2000 data and additional Census 
Bureau data sets. The DADS Program continues to broaden and extend its legacy systems to respond to 
the public’s growing demands for demographic and economic information.  
 
C.2   PROGRAM MISSION, GOALS AND OBJECTIVES 
The mission of the DADS Program is to prepare, tabulate, and disseminate data and data products that are 
complete, accurate, and formatted properly, on time and within budget. The Contractor is considered a 
full partner with the Census Bureau in all activities leading to the success of the DADS Program. 
 
An example of how the DADS Program supports the overall Census Bureau operations includes the 
efforts undertaken in support of the legislative redistricting program. Public Law 94-171, enacted in 1975, 
directs the Census Bureau to make special preparations to provide redistricting data needed by the 50 
states. It specifies that within one year following the Census Day (i.e., for Census 2010 by April 1, 2011), 
the Census Bureau must send to the governor and legislature in each state the data they need to redraw 
districts for the United States Congress and state legislatures. The National File provides data in a 
hierarchical sequence down to the block level (state, county, voting district/remainder, county 
subdivision, place/remainder, census tract, block group, block). The file contains four tables: (1) a count 
of all persons by race (Table PL1); (2) a count of Hispanic or Latino and a count of not Hispanic or 
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Latino (Table PL2); (3) a count of the population 18 years and older by race (Table PL3); a count of 
Hispanic or Latino and a count of not Hispanic or Latino by race for the population 18 years and older 
(Table PL4). The DADS Program is responsible for the tabulation and dissemination of this data.   
 
The goals and objectives of the DADS Program are stated in Table C.2-1 and directly support the 
following Census Bureau strategic goals and objectives: 
 

• Produce new information using existing data sources by developing cutting-edge techniques 
and promoting knowledge sharing (Goal/Objective 1.4) 

• Meet program collections, processing, and dissemination requirements by providing a secure 
information technology environment (Goal/Objective 4.4) 

• Improve timeliness, accuracy and relevance of our surveys and censuses through new 
applications of technologies and methodologies and share them globally (Goal/Objective 4.5) 

• Meet the changing needs of our customers by enhancing data products, services and 
dissemination (Goal/Objective 4.6). 

  
Table C.2-1 DADS Program Goals and Objectives 

Goals Objectives 
1. Maximize the 
efficiency, timeliness 
and accuracy of the 
tabulation and 
dissemination 
products and services. 

1.1 Meet all legal deadlines and external commitments.  
1.2 Contribute to the overall improvement of the quality and accuracy of the 

data and data products. 
1.3 Reduce the elapsed time required to produce releasable data and data 

products. 
1.4 Simplify and standardize the processes for tabulation and dissemination. 
1.5 Maintain continuity of tabulation and dissemination business operations 

in a changing environment. 
2. Minimize the cost 
of tabulation and 
dissemination. 

2.1 Implement process improvement initiatives to drive down the cost of 
tabulation and dissemination. 

2.2 Reduce cost through collaboration with other Census Bureau 
organizations that perform tabulation and dissemination. 

2.3 Leverage existing Census Bureau resources, processes and systems. 
3. Increase user 
satisfaction with 
tabulation and 
dissemination 
products and services. 

3.1 Ensure management and control of data privacy and confidentiality. 
3.2 Maintain high system availability. 
3.3 Increase user satisfaction with ability to find and acquire Census Bureau 

data and data products. 
3.4 Increase user satisfaction with the usefulness and relevance of Census 

Bureau data and data products. 
3.5 Develop new, more useful data products and services using existing 

Census Bureau data. 
3.6 Strengthen the effectiveness of secondary distributors of Census Bureau 

data and data products. 
 

 
 

C.3 CONTRACT SCOPE 
The Contractor, as an independent entity and not an agent or employee of the Government, shall furnish 
to the Government all necessary labor, services (non-personal), and materials (except as specified by the 
Government) required to accomplish the efforts as specifically set forth in this Performance Work 
Statement. 
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This solicitation, which is referred to as DADS II, requires the Contractor to provide comprehensive 
support to DADS Program tabulation and dissemination services.   The Government recognizes that 
DADS Systems are approaching obsolescence.  This solicitation also requires the Contractor to provide a 
replacement of the legacy systems to form an integrated solution.  This solicitation also requires the 
Contractor to propose, as an option, the replacement of the Ad Hoc Tabulation system (i.e., Advanced 
Query). (See Section C.4.1, Business Operations – Tabulation and Section C.6 – Option for Ad Hoc 
Tabulation Replacement)   
 
Following is the broad scope of the DADS Program in which the Contractor and the Government work as 
full partners:     
 

• Business Operations - Tabulation 
• Business Operations - Dissemination  
• DADS Requirements Management 
• System Life Cycle Management 
• System Engineering and Architecture  
• Security 
• Replacement of DADS Systems  
• Program Management 

 
These major tasks are discussed in Section C.4, Technical Requirements. 
 
Figure C.3-1 depicts a generalized information flow for the Census Bureau’s census and survey work, and 
demonstrates where DADS Business Operations fit into overall bureau operations.  Planning/Design 
covers decision-making that will govern the when, what and how of all subsequent processes.  Although 
the DADS Program does not have responsibility for Planning/Design, the program is a participant when 
tabulation and dissemination processes are the subject of discussion.  The Data Collection and Data 
Editing processes cover upstream activities for which DADS has no responsibilities or does not 
participate.   
 
 
 
 
 
 

 

Data 
Collection 

Data 
Editing

Tabulation Planning/ 
Design 

Dissemination Data Storage/
Archiving 

DADS II Scope 

Figure C.3-1 Census or Survey Business Process Flow 

 
It is probable that the DADS Program will support additional censuses and surveys, and expand product 
offerings through the duration of this contract.   
 
The legacy DADS suite of inter-related systems is shown in Table C.3-2. These systems provide the 
automated capabilities required to support tabulation and dissemination.  Additional information on 
DADS is provided in the documents listed in Table C.3-3. 
 
 

Table C.3-2 DADS Legacy Suite of Systems 
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System Tabulation Dissemination 
Data Product Production System 

 
Yes No 

American FactFinder 
 

No Yes 

Advanced Query (Ad Hoc Tabulation)
 

Yes Yes 

Virtual Table Generator 
 

No Yes 

Printed Reports System No Yes 

 
 

Table C.3–3 Section J Documents 
Section Document Name 
J-1 System Requirements Document 

 
J-2 Award Fee Determination Plan 

 
J-3 Quality Assurance Surveillance Plan 

 
J-4 Performance Measures 

 
J-5 Census Bureau IT Security Program Policies 

 
J-6 Census Bureau Published IT Standards 

 
J-7 DADS Overview 

 
J-8 Change Management Strategy 

 
J-9 Requirements Management Plan 

 
J-10 Reserved 

 
J-11 Accreditation Flow Diagram 

 
J-12 Government Estimate of Hours 

 
J-13 Government Furnished Equipment and Software 

 
J-14 Contract Deliverables List 

 
J-15 Census Bureau Enterprise Architecture (Go-To) 

 
J-16 2010 Decennial Census Architecture 
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The DADS II contract, which will cover nine (9) years and nine (9) months, is performance based.  It will 
have a nine (9) month Base Period, and nine (9) one (1) year Option Periods.  The contract Base Period 
and Option Periods are as follows: 
 
Contract Base Period  September 29, 2006 – June 30, 2007 
Contract Option Period 1 July 1, 2007 – June 30, 2008 
Contract Option Period 2 July 1, 2008 – June 30, 2009 
Contract Option Period 3 July 1, 2009 – June 30, 2010 
Contract Option Period 4 July 1, 2010 – June 30, 2011 
Contract Option Period 5 July 1, 2011 – June 30, 2012 
Contract Option Period 6 July 1, 2012 – June 30, 2013 
Contract Option Period 7 July 1, 2013 – June 30, 2014 
Contract Option Period 8 July 1, 2014 – June 30, 2015 
Contract Option Period 9 July 1, 2015 – June 30, 2016 
 
The DADS II contract consists of three phases of work.  The three phases of work are not defined by 
specific dates, but do have hard deadlines that must be met.   The three phases of work are as follows:   
 

• Phase 1, Transition Planning: Begins upon notice to proceed and continues for no more than 
ninety (90) days.  

• Phase 2, Transition: Begins at the end of Phase 1, Transition Planning and continues for no more 
than six (6) months.  

• Phase 3, Production: Begins at the end of Phase 2, Transition and continues through June 30, 
2016. 

 
Phase 1, Transition Planning, shall consist of, at most, three (3) months of transition planning activities 
that include the Contractor observing, interfacing with, and working with the incumbent Contractor and 
the Government to gain in-depth knowledge of the DADS Program, requirements and business processes.  
Phase 2, Transition consists of the Contractor incrementally assuming control of all activities in support 
of the requirements of this contract.  Phase 3, Production consists of the Contractor continuing to provide 
production activities required by the contract.   The three phases are discussed in more detail in Section 
C.5.3, Contract Transition. 
 
After contract award, a Performance Work Statement will be issued on an annual basis that will 
definitively state the requirements for the next Contract Option Period. (See Section C.5.1, Annual 
Proposal Process.)  
 
C.4  TECHNICAL REQUIREMENTS 
This section describes the broad scope of the DADS Program, in which the Contractor and the 
Government work as full partners.  The DADS Program has identified technical and subject matter skill 
sets that are required to perform the work specified in this Performance Work Statement.  These skill sets 
include the following: 
 
Technical Skill Sets 

• Systems Analysis 
• Systems Architecture 
• Data Modeling 
• Database Administration 
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• Relational Database Management System (i.e., Oracle®) 
• Spatial Database Management (i.e., ArcSDE®) 
• Geographic Information System (i.e., ArcIMS®) 
• Software Engineering 
• Software Design 
• Software Coding (i.e., Java®) 
• Software Configuration Tools (i.e., ClearCase®) 
• User Interface Design 
• Usability Testing 
• Systems Administration 
• IT Security 
• Program Management Tools (e.g., Microsoft Project®, wInsight®) 
• Requirements Management Tools (i.e., DOORS®) 

 
Subject Matter Skill Sets 

• Statistical Techniques 
• Demographic Statistical Measures 
• Economic Statistical Measures 
• Geographic Concepts 
• Table Design Principles 
• Cartographic (Map) Design Principles 
• Data Visualization Concepts 
• Census and Survey Operations 

 
C.4.1  Business Operations – Tabulation 
Tabulation is the process by which record-level data from confidential microdata files, delivered from the 
data editing process, are aggregated into approved product formats suitable for public release.  Typical 
product formats for release of this first level of data aggregation includes detailed tables, base tables and 
data sets. These products provide the most detailed aggregations of data made available to the public.  
The tabulation output also serves as an input to dissemination processes that may apply a second level of 
aggregation to create derived products.  This second level of aggregation is considered a dissemination 
process rather than a tabulation process because microdata do not serve as the input. 
 
Tabulation requires a complex overlay of techniques to prevent the disclosure of confidential census and 
survey information. Tabulation also requires varied and sometimes complex statistical techniques for 
aggregate calculations.   
 
The Census Bureau demands 100% accuracy in its tabulation results. Efforts to achieve this objective 
require extensive quality assurance activities. Significant components of both a tabulation system and 
intermediate tabulation products are created specifically and only for the purposes of quality control. 
 
Business Operations – Tabulation consists of batch tabulation processes and interactive Ad Hoc 
Tabulation processes.  Batch tabulation is the process by which respondent level data from confidential 
microdata files, delivered from the data editing process, are aggregated into approved product formats 
suitable for public release. Batch data tabulation products are created from full, confidential microdata 
files that contain data about individual persons, households, or businesses. These confidential data are 
protected by Title 13 of the U.S. Code and are not made available to the public.  Batch tabulation consists 
of acquiring product specifications and geographic input files necessary to fully tabulate a data product. 
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Data products generally are large scale with multiple table formats defined and tabulated for the many 
geographic areas defined for a particular survey or census. 
 
The legacy DADS batch tabulation system, known as the Data Product Production (DPP) system, was 
developed to perform the tabulations required to support Census 2000.  The DADS Program will be 
responsible for the same task for the 2010 Census. It is the program's intent to provide tabulation services 
for other censuses and surveys during the DADS II contract period.   
 
Ad Hoc Tabulation is the process by which interactive tabulations are created on-demand, for authorized 
users, from full, confidential microdata files on the Internet using the legacy Advanced Query  (AQ) 
system described in Table C.3-2 DADS Legacy Suite of Systems. The Ad Hoc Tabulation System 
provides a secure, restricted tabulation capability to authorized users. This system tabulates data into 
simple table formats and disseminates the results on-demand.  Tabulation selection parameters and output 
are limited so as to comply with Title 13 of the U.S. Code and prevent disclosure of confidential 
information. 
 
For more information on the tabulation data products for which the DADS Program is responsible, see 
Section J-1, System Requirements Document.  For more discussion of tabulation processes see Section J-
7, DADS Overview.   
 
The Contractor shall conduct tabulation activities as required by the DADS Program.    The Contractor 
shall process microdata and supplemental data inputs, including conducting Extract Transform and Load 
(ETL) and data verification.  The Contractor shall coordinate with DADS Government staff and input 
providers to determine mutually agreed upon formats for data inputs, and shall record these agreements as 
formal specifications.  The Contractor shall coordinate with DADS Government staff and output 
recipients to determine mutually agreed upon formats, and shall provide support to the census or survey 
sponsor to facilitate its review of tabulated outputs.  Upon request, the Contractor shall provide comments 
to the census or survey sponsor on the design and content of tabulation data products. 
 
At the Government's direction, the Contractor shall operate the tabulation system to generate production 
data products.  Additionally, the Contractor shall sufficiently document the operation of the tabulation 
system so that the Government can operate the system to generate production data products, if it so 
chooses.  The Contractor shall respond promptly to any system problems that may arise during 
production processing.   
 
The Contractor is responsible for maintaining the legacy tabulation systems (i.e. DPP) until the systems 
are retired and a new batch tabulation system is in place.  The legacy Ad Hoc Tabulation System (i.e., 
AQ) shall be maintained through September 30, 2011. 
 
C.4.2  Business Operations – Dissemination 
DADS dissemination operations consist of the internal staging and subsequent release of approved 
statistics via the Internet.  Approved statistics are typically presented in the form of tables, maps, or charts 
intended for human viewing and interaction or in the form of data files designed for computer 
manipulation. Dissemination operations also include the provision of interim outputs for other areas of the 
Census Bureau to process and release in different media and formats (e.g., CD-ROM, DVD, FTP and 
PDF for printed publications).  Additionally, operations include user-support services related to DADS 
dissemination applications (e.g., development of training materials, management of user feedback). 
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Dissemination takes as its input tabulated data along with product specifications, metadata, and 
geographic files.  The creation of many product outputs requires additional aggregation of tabulated data 
inputs.  These outputs are referred to as derived products because they are derived from the most detailed 
tabulated data publicly available. 
 
The actual release of data and data products follows a highly variable schedule, reflecting the fluctuating 
rate at which data tabulations are produced for various programs.  Phases of release for a single survey 
may span months or even years.  Some typical release strategies are shown in Table C.4.2-1.  
Additionally, DADS must manage on-going releases for multiple programs at any one time, including the 
release of revised data or metadata to correct problems discovered with previously released data or data 
products. 
 

Table C.4.2-1 Typical Dissemination Release Strategies 
Release Strategy Program or 

Product 
Example 

By geographic area Census 2000 
Summary File 4 

Data products for several states released each 
week, with nation-level geographies crossing 
state lines included in the final week’s release 
 

By geographic type Population 
Estimates Program 

Data released first for the nation and for 
states, next for counties, and finally for cities 
and towns 

By subject or topic American 
Community Survey 

Data released first for core products covering 
basic subject characteristics (e.g., age, sex) 
and several months later for additional 
products on same subjects but iterated for 
major race groups 

 
Dissemination for just one program can involve data files containing millions of records, and require the 
creation of and public access to thousands of derived products.  Dissemination typically requires a variety 
of data products and even different Web sites depending upon the targeted end user, spanning the 
spectrum from surfers to expert data users.  Dissemination in multiple languages is required for some 
programs.   
 
The Census Bureau demands a high-level of accuracy in its dissemination activities.  Therefore, the 
DADS Program requires that data and data products be staged to an internal environment prior to public 
release to facilitate the review of data content for accuracy and completeness.   
 
During the review period, DADS must support many redeliveries of corrected data or metadata.   
 
Dissemination requires systems to make data products and to provide access to these products. The legacy 
DADS dissemination systems are American FactFinder, Advanced Query, Virtual Table Generator, and 
Printed Report System.  These systems currently support dissemination operations for the following 
programs:  Decennial Census, American Community Survey, Economic Census and Surveys, and 
Population Estimates Program.  (See Table C.3-2) 
 
For more information on the dissemination releases for which the DADS Program is responsible and 
dissemination requirements, see Section J-1, System Requirements Document.  For more information on 
dissemination processes, see Section J-9, DADS Overview. 
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It is probable that the number of censuses and surveys that rely on DADS for dissemination services will 
increase during the period of performance.  It is the program’s intent to increase the usability and 
capabilities of its dissemination applications during the DADS II contract period.  It is the program’s 
expectation to improve responsiveness to internal data provider’s needs for more frequent and flexible 
service.      
 
The Contractor shall conduct dissemination activities as required by the DADS Program.    The 
Contractor shall process data and metadata inputs, including conducting ETL and data verification.  The 
Contractor shall coordinate with DADS Government staff and input providers to determine mutually 
agreed upon formats for inputs and shall record these agreements as formal specifications.  The 
Contractor shall coordinate with DADS Government staff and output recipients to determine mutually 
agreed upon formats and shall provide support to the census or survey sponsor to facilitate the sponsor’s 
review of pre-release product outputs.  Upon request, the Contractor shall provide comment to the census 
or survey sponsor on the design and content of data products. 
 
The Contractor shall maintain and enhance DADS dissemination applications as required to meet 
dissemination commitments.  The Contractor shall operate the dissemination system to generate data 
products and to provide access to data products.  Additionally, the Contractor shall sufficiently document 
the operation of the dissemination system so that the Government can operate the system to create and 
disseminate production data and data products.  The Contractor shall respond promptly to any system 
problems that may arise during production processing.  
 
The Contractor is responsible for maintaining the legacy dissemination systems until the systems are 
retired.   

 
C.4.3 DADS Requirements Management  
The Government identifies stakeholder needs and operational capabilities and records them as DADS 
program requirements.  Program requirements include high-level statements as well as low-level 
statements and data product specifications.  The DADS high-level program requirements are described in 
Section J-1, System Requirements Document, and presented in Section J-1 Appendix A and D, 
Requirements Traceability Matrix.  The System Requirements Document (SRD) describes DADS business 
processes and major data products and shows the traceability of program requirements to DADS goals 
and objectives. 
 
The Government’s approach to requirements management is described in Section J-9 Requirements 
Management Plan.  The Government’s Requirements Management Plan (Government’s RMP) describes 
the process for managing DADS requirements and for maintaining requirements baselines. The process is 
used to preserve bi-directional traceability for all baselined requirements. Requirements changes are 
anticipated throughout the system life cycle as a result of ongoing Business Operations.  Requirements 
changes support new and updated data products and product specifications and are responsive to end-user 
concerns. 
 
The Government will have primary responsibility for developing and maintaining program requirements.  
The Contractor shall, at the direction of the Government, assist the Government in the development and 
maintenance of program requirements. 
 
The Offeror shall submit with the response to this solicitation a Requirements Development and 
Management Plan (RDMP) that documents the requirements development and management process, 
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which integrates with the Offeror’s system life cycle.  The Contractor shall use its requirements 
development and management process and evolve the process, as necessary, to adapt to the Government’s 
business needs. 
  
The Contractor’s RDMP shall be consistent with processes described and referenced in the Government’s 
RMP.  The Government and the Contractor shall conduct a review and update as necessary the 
Contractor’s Requirements Development and Management Plan as part of the annual proposal process to 
ensure the continued effectiveness of the Contractor’s requirements development and management 
processes. 
 
The Contractor’s requirements development and management process shall be used to derive the system 
requirements from the program requirements.  The Contractor shall document the system requirements in 
an expanded Requirements Traceability Matrix (RTM) and describe them in the Contractor’s System 
Requirements Specification (SRS).  The Contractor’s requirements development and management process 
shall provide bi-directional traceability between the program requirements and the system requirements.  
The Contractor’s requirements development and management process shall manage additions, changes, 
and deletions to system requirements as change events occur.  The Contractor’s requirements 
development and management process shall substantiate that the applications, data and data products 
conform to requirements.  The Contractor shall use its requirements development and management 
process to establish, maintain, and keep current the system requirements baseline.  The Contractor’s 
requirements development and management process shall include technical, cost, and schedule impact 
analysis of proposed modifications to the requirements. 
 
The Contractor shall support the Government in selecting, prioritizing, and allocating existing or new 
requirements to baseline an application release. 
 
During Phase 1, Transition Planning, the Contractor shall observe, interface with, and work with the 
incumbent Contractor and the Government to gain in-depth knowledge of the DADS Program and 
existing system requirements.   
 
As part of the annual proposal process, the Contractor shall provide an expanded RTM and the 
Contractor’s SRS.  The Contractor’s SRS shall be consistent with the Government’s RMP and the 
Government’s SRD.   In addition, the Contractor shall have the capability to provide upon request an 
analysis of the program requirements that are fully implemented in existing systems, partially 
implemented in existing systems, and not yet implemented. The Contractor’s analysis shall include 
recommendations, with technical, cost, and schedule impact, for proposed allocation and reallocation of 
requirements to future software releases.  
 
Upon Government review and approval of the expanded RTM and the Contractor’s SRS, the Contractor 
shall bring the system requirements under baseline control and apply the change control discipline, as 
defined in the Contractor’s RDMP, to affect all modifications to the baseline. 
 
The Contractor shall establish and maintain an automated requirements repository that includes the 
requirements from the initial baseline documented in the RTM.  The repository shall track requirements, 
and shall be accessible by the Government. The Contractor shall have the capability to provide an 
expanded RTM and the Contractor’s SRS upon request. The Contractor shall use the Government’s 
automated requirements repository Telelogic’s DOORS®. 
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The Contractor shall implement DADS Program requirements and approved changes to DADS program 
requirements. 

 
C.4.4 System Life Cycle Management  
The DADS Program employs a system life cycle methodology with phases similar to those of a typical 
system life cycle:  requirements, analysis, design, construction, testing, user acceptance, deployment, and 
operate/maintain. The DADS Program uses the system life cycle to organize and accomplish its work, 
regardless of whether the work is hardware life cycle activity, the development of software applications or 
the use of such applications to produce and disseminate data and data products.   
 
The Government expects that the Contractors is well versed in system life cycle methodologies, but may 
be less clear on how those processes apply to DADS Business Operations.  To add clarity, Table C.4.4-1 
provides examples of work undertaken and questions addressed during system life cycle phases for both 
software releases and data releases.  Examples of hardware life cycle activities can be found in Section 
C.4.5.1 Infrastructure Maintenance and C.4.5.2 Technology Refresh. 
 

Table C.4.4-1 DADS System Life Cycle Examples
Life Cycle 
Phase 

Software Release Data Product Release  
(Business Operations) 

Requirements - Which functions will users need to 
manipulate or view the data 
product? 

- Will data products be released in a 
single phase or in multiple phases? 
- Will DADS create data products or 
just assemble / distribute? 

Analysis - Which system functions are absent 
or need enhancement? 

- Which ETL scripts need to be created 
or updated? 
- Which product creation processes need 
modification? 

Design - Produce user interface design for 
new/enhanced function.  
- Produce code and database design 
to implement function. 

- Define specific changes to be applied 
to the product creation processes. 

Construction - Write and unit test software. 
- Modify database structures, as 
needed. 

- Create ETL scripts. 
- Load data and metadata inputs. 
- Run product creation processes.  

Testing - Does new/enhanced function 
perform as specified? 
- Are existing functions unaffected 
by changes? 
- Are performance benchmarks 
met? 

- Are values within data products 
summarized accurately? 
- Do text strings within data products 
meet specifications? 

User 
Acceptance 

- Government verifies that function 
meets requirements. 

- Government verifies the accuracy and 
correctness of data products. 
 

Deployment - Software is released to public, 
with associated database changes. 

- Data products released to public. 

Operate/ 
Maintain 

- Maintain system infrastructure and 
databases. 

- Apply revisions to data and/or 
metadata as needed. 
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DADS support for a given data product may require multiple and overlapping passes through the system 
life cycle process.  To demonstrate this concept, Figure C.4.4-1 traces a hypothetical data product to be 
tabulated and disseminated through the DADS system life cycle.  This example assumes the following: 
 
The product can be tabulated with no modification to the DADS tabulation application 
Product dissemination requires an enhancement to the DADS dissemination application 
 
As the Figure C.4.4-1 shows, at least three passes through the system life cycle are required:  (1) create 
the tabulated data, (2) enhance the dissemination application, and (3) create and disseminate data products 
based on the tabulated data.  In this example, time constraints require that early testing outputs from 
tabulation operations be provided to the dissemination application development to support unit testing 
during the construction phase. (See Area A in Figure C.4.4-1.)  Later, production outputs from tabulation 
operations, in concert with completion of the dissemination application functional enhancement, feed 
downstream dissemination operations. (See Areas B and C in Figure C.4.4-1.) 
 

 

Req’ts Analysis Design Construct Test UAT O/MDeploy

Req’ts Analysis Design Construct Test UAT O/MDeploy

Req’ts Analysis Design Construct Test UAT O/MDeploy

Tabulation Operations – Product Creation

Dissemination Application Development – Functional Enhancement

Dissemination Operations – Product Creation and Release

A

C

B

Time

Note: UAT – User Acceptance Test,  O/M Operate/Maintain

Req’ts Analysis Design Construct Test UAT O/MDeploy

Req’ts Analysis Design Construct Test UAT O/MDeploy

Req’ts Analysis Design Construct Test UAT O/MDeploy

Tabulation Operations – Product Creation

Dissemination Application Development – Functional Enhancement

Dissemination Operations – Product Creation and Release

A

C

B

Time

Req’ts Analysis Design Construct Test UAT O/MDeploy

Req’ts Analysis Design Construct Test UAT O/MDeploy

Req’ts Analysis Design Construct Test UAT O/MDeploy

Tabulation Operations – Product Creation

Dissemination Application Development – Functional Enhancement

Dissemination Operations – Product Creation and Release

A

C

B

Time

Note: UAT – User Acceptance Test,  O/M Operate/Maintain

 

Figure C.4.4-1 Example DADS System Life Cycle 
 
 
The Offeror shall describe, as a component of the technical approach, a system life cycle management 
approach describing at a high-level the Offeror’s own system life cycle methodology, including 
anticipated modifications to conform to and support the DADS system life cycle methodology and DADS 
Business Operations. The Government requires a system life cycle methodology that is consistent with 
industry best practices.  The Government does not intend to prescribe any particular system life cycle 
methodology. The Offeror shall propose deliverables that support the Offeror’s system life cycle 
methodology.  After contract award, the Contractor shall negotiate with the Government in the selection 
and inclusion of specific deliverables to the DADS II contract. 
 

              YA1323-06-RP-0001 
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During Phase 1, Transition Planning, the Contractor shall observe, interface with, and work with the 
incumbent Contractor and the Government to gain in-depth knowledge of how the Government uses the 
system life cycle to organize and accomplish DADS work. 
 
No later than the end of Phase 2, Transition, the Contractor shall deliver the Contractor’s System Life 
Cycle Management Plan.  The Contractor’s System Life Cycle Management Plan shall be based on the 
Contractor’s system life cycle management approach and tailored to reflect the in-depth knowledge of the 
legacy DADS system life cycle methodology. The Contractor’s System Life Cycle Management Plan 
shall include the activities, roles, and responsibilities, work products, deliverables, resources, events, 
reviews, and reports of the Contractor’s system life cycle management processes to be used in Phase 3, 
Production.  
 
No later than nine (9) months after the end of Phase 2, Transition, the Contractor shall deliver a DADS 
Business Operations Process Improvement Plan.  The DADS Business Operations Process Improvement 
Plan shall include, at a minimum, documentation and assessment of existing processes and 
recommendations for improvement. 
 
The Government and the Contractor shall conduct a review and update as necessary the Contractor’s 
System Life Cycle Management Plan as part of the annual proposal process to ensure the continued 
effectiveness of the Contractor’s system life cycle management processes. 
 
The operating unit performing the work for the DADS II contract shall receive an independent Standard 
Capability Maturity Model Integrated (CMMI) Appraisal Method for Process Improvement (SCAMPI) 
appraisal at Level 3 or higher for any of the version 1.1 or 1.2 models within 12 months after contract 
award. The DADS Program requires the Contractor to demonstrate performance at CMMI Level 3 or 
higher through triannual SCAMPI appraisals throughout the life of the contract. 
 
C.4.5 System Engineering and Architecture  
The DADS Program requires system engineering and architecture services to support program goals. 
During Phase 1, Transition Planning, the Contractor shall observe, interface with, and work with the 
incumbent Contractor and the Government to gain in-depth knowledge of the legacy DADS Program 
system architecture, the tools and models used to document that architecture, and the processes used to 
keep the architecture synchronized with the implementation of replacement systems and with evolving 
Census Bureau standards. 
 
No later than nine (9) months after the end of Phase 2, Transition, the Contractor shall deliver a DADS 
Architecture Model that will define the architecture frameworks, tools, models, and processes that will be 
used to continue development and synchronization of the DADS architecture.  At a minimum, the DADS 
Architecture Model shall include the following information: architecture overview, operational concept, 
connectivity and information exchanges, system interfaces, business and system data descriptions, 
business and systems event traces, system functionality descriptions, and standards profile.  The DADS 
Architecture Model shall include interfaces to the Census Bureau’s Enterprise Architecture (Go-To) (see 
Section J-15) and the 2010 Decennial Census Architecture (See Section J-16). In addition, the DADS 
Architecture Model shall include the information needed to populate the reference models of the Federal 
Enterprise Architecture Framework.  The processes shall include mechanisms for keeping the DADS 
architecture synchronized with Census Bureau standards and for annual review of the architecture by the 
Government.   
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The Contractor shall develop the architecture to comply with Federal, Department of Commerce, and 
Census Bureau IT architecture requirements and IT standards related to the security and accessibility of 
and interface with Government systems and data.  See Section J-6, Census Bureau Published IT 
Standards.  The Contractor shall maintain accuracy, completeness, and consistency of the DADS 
Architecture Model throughout the period of performance. 
 
The Contractor shall provide systems engineering services and content for the DADS Program that ensure 
requirements are met.  The Contractor shall provide security analysis, implementation and testing, 
configuration and change management, performance and capacity management, and continuity of 
operations management according to the systems engineering plans.  Services described in this section 
apply to the maintenance of the legacy DADS systems and the replacement systems. 

 
C.4.5.1  Infrastructure Maintenance 
The Government’s Change Management Strategy (see Section J-8, Change Management Strategy) 
provides a vision of an overarching framework that describes the relationship and aspects of program, 
system, and infrastructure changes on the DADS Program (see Section C.5.14, Change Management).  
Aspects of program, system, and infrastructure changes including infrastructure management, 
configuration management, and incident management are described in Section C.5.14, Change 
Management.  
 
The Contractor shall perform infrastructure maintenance activities, including hardware and software 
procurement, installation, systems administration, system upgrades, preventive and corrective 
maintenance, and configuration management.  Infrastructure maintenance shall be performed on existing 
systems until system retirement and on replacement systems throughout its life cycle. The Contractor 
shall not be responsible for hardware and software maintenance of the legacy systems during Phase 1, 
Transition Planning and Phase 2, Transition.  The Contractor shall assume that the incumbent Contractor 
will be responsible for all maintenance contracts during this time period. 
 
The Contractor shall procure all hardware and software, including licensing and maintenance associated 
with DADS, with the exception of hardware and software purchased and maintained by the Census 
Bureau. The Government does not have a requirement to own any equipment included in the Contractor’s 
solution. The Government is open to various ownership arrangements. 
 
The Government does not have a requirement to have all work performed at a Census Bureau location.  
The Government will, make available contingent on the Contractor’s solution, equipment and workspace 
for contractors working at a Census Bureau location.  Offerors who propose to perform work at a Census 
Bureau site shall submit their requirements for Government Furnished Equipment with their proposal.  
The solution shall include all requirements for infrastructure and equipment, and all workspace and 
support equipment for co-located contractor personnel (including desktop PCs, supplies, and other 
equipment).   
 
If the Contractor’s solution indicates work is performed at a Census Bureau location, the Contractor shall 
install and administer all hardware, including servers, switches, and routers, that support the DADS 
architecture.  The Contractor is not responsible for local area network (LAN) and wide area network 
(WAN) connectivity, firewalls, and other security items outside the DADS architecture, but shall work 
cooperatively with the Census Bureau when problems arise.  The Government will provide user desktop 
PC support and manage the LAN and connectivity outside the DADS internal network. 
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The Contractor shall install and administer all software, including middleware, database engines, 
operating systems, development tools, and configuration management tools. The Contractor shall plan 
and execute any needed upgrades to the software and maintain licensing during the period of 
performance. 
 
The Contractor shall maintain the hardware and software to keep various DADS systems available for use 
by developers and system end users. The Contractor shall address scheduling, resource requirements, 
equipment layout, and testing.  
 
The Contractor shall perform, at a minimum, the following types of activities as appropriate: 
 

• Corrective and preventive maintenance on hardware 
• Reporting on planned and unplanned system events and activities 
• Monitoring and reporting system availability, load, and system capacity 
• Identification of requirements for hardware and software upgrades 
• Scheduling and execution of regular system administration activities, including system reboot, 

backup, recovery, archiving, and restoration 
• Installation of operating system, database, commercial-off-the-shelf (COTS) products, application 

development upgrades, and new releases 
• Hardware and software configuration management 

 
C.4.5.2  Technology Refresh 
The Offeror shall describe, as a component of the technical approach,  a technology refresh approach. 
The technology refresh approach shall describe the Offeror’s strategy for planning for evolving 
technology and managing the implementation of new technology. 
 
During Phase 1, Transition Planning, the Contractor shall observe, interface with, and work with the 
incumbent Contractor and the Government to gain in-depth knowledge of the state of technology of 
DADS systems. 
 
No later than the end of Phase 2, Transition, the Contractor shall deliver the Contractor’s Technology 
Refresh Plan.  The Contractor’s Technology Refresh Plan shall propose alternatives for technology 
refresh, provide recommendations, and describe benefits, risks, and trade-offs. The Contractor’s 
Technology Refresh Plan shall address technology refreshment over the life of the DADS II contract.  
The Government and the Contractor shall conduct a review and update as necessary the Contractor’s 
Technology Refresh Plan as part of the annual proposal process to ensure the technology continues to 
satisfy the DADS Program requirements. 
 
C.4.6 Security  
The scope of security for DADS is to secure all contract deliverables (e.g., systems, data, operating 
environments, processes) to ensure proper handling of United States Code Title 13 - Census information 
and to provide access to, and operation of, Government data and systems as required by the following 
mandates: 
 

• Federal Information Processing Standard (FIPS) 140-2, http://www.itl.nist.gov/fipspubs 
• National Institute of Standards and Technology (NIST) Special Publications 800-18, 800-30, 800-

34, 800-37, and 800-63 
• Department of Commerce IT Security Program Policy, 

http://www.osec.doc.gov/cio/oipr/itsec/DOC-IT-Security-Program-Policy.htm 

http://www.osec.doc.gov/cio/oipr/itsec/DOC-IT-Security-Program-Policy.htm
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• Census Bureau’s IT Security Program Policies (see Section J-5, Census Bureau IT Security 
Program Policies) 

• Federal Information Security Management Act (FISMA), http://csrc.nist.gov/sec-cert 
• Homeland Security Presidential Direcitve/HSPD-12 

 
These security directives may change over the period of performance as a result of the evolution of laws 
and policies stimulated by previous events and future events.  The potential for new laws and policies or 
changes to laws and policies, although outside the control of the Census Bureau, may affect the scope 
and/or requirements of the DADS Program.  Therefore, in the event that such a modification affects the 
DADS Program scope or requirements, the Contractor shall address these situations in the most cost-
effective and efficient manner possible.  If the Contractor elects to perform work at a non-Census site, the 
level of security shall be equal to the level of security afforded at Census sites. 
 
The requirements defined as follows shall not eliminate any additional requirements specified in the 
previous mandates.   
 
C.4.6.1  Certification and Accreditation of Information Technology Systems  
The Offeror shall submit with the response to this solicitation a Security Deliverables Schedule.  After 
contract award, the Government and the Contractor shall meet to negotiate the final Security Deliverables 
Schedule.  
 
The Contractor shall obtain Certification and Accreditation (C&A) of the Contractor’s technical approach 
prior to any processing of Census Bureau data (see J-11, Accreditation Flow Diagram).  Certification 
must be obtained from the Chief of the Information Technology Security Office and the Department of 
Commerce Office of Security at the Census Bureau.  Accreditation must be obtained from the Associate 
Director for Decennial Census. The C&A process is in keeping with NIST Special Publication 800-37.  
This process is documented in Section 3.4 of the Department of Commerce IT Security Program Policy 
located at http://www.osec.doc.gov/cio/oipr/itsec/DOC-IT-Security-Program-Policy.htm.  The 
Government will guide the C&A process.   
 
The Contractor shall be required to complete a C&A process for the development, testing, and production 
systems as outlined in Section J-5, Census Bureau IT Security Program Policies. 
 
The Contractor shall work with the Government to determine the inspection schedule based on DADS 
schedule requirements and the availability of Government staff.   
 
The Contractor shall complete and submit a NIST Special Publication 800-26 Self-Assessment 
Questionnaire on an annual basis.  The Contractor shall deliver, maintain, and adhere to all security 
documentation required to fulfill security requirements, NIST 800-37, and the C&A processes for DADS 
systems. 
 
On a date specified by the Government after contract award, the Contractor shall provide security plans 
that address all processes the Contractor will follow to ensure that DADS meets the security requirements 
necessary to receive accreditation and complies with NIST Special Publication 800-18. 
 
On a date specified by the Government after contract award, the Contractor shall provide a Continuity of 
Operations Plan that addresses contingency planning and complies with NIST Special Publication 800-
34. The Contractor shall provide documentation that is compliant with NIST SP 800-37 and NIST SP 
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800-53 and shall meet the system test and evaluation criteria for Census Bureau sensitive, but 
unclassified systems at the appropriate impact level in accordance with NIST FIPS 199. 
 
In the event of any major changes to DADS systems, including changes in scope, the Contractor shall 
submit to re-certification and re-accreditation by the Census Bureau’s IT Security Office. 
 
C.4.6.2  Federal Information Processing Standards Requirements  
The Contractor shall conform to NIST publications and Federal Information Processing Standards (FIPS) 
Special Publications pertaining to security.   
 
The Contractor shall document how the DADS technical approach adheres to FIPS requirements.  FIPS 
requirements for computer security appear at http://www.itl.nist.gov/fipspubs. 
 
C.4.6.3  Personnel Security 
Title 13, U.S.C., Section 23(c) permits the Government to use non-Government personnel to perform the 
work authorized under this title but only if they are sworn to observe the limitations imposed by Section 9 
of this title. 
 
All DADS II Contractor personnel are required to take the Census Bureau Title 13 Oath of Nondisclosure 
(BC-1759, Special Sworn Status) to receive Special Sworn Status (SSS) before they are given access to 
Title 13 information.  A designated Census Bureau employee will administer the Oath.  A Notary Public 
may administer the Oath if a designated Census Bureau employee is not available.   
 
All Contractor personnel shall renew their SSS with the Census Bureau on an annual basis. All 
Contractor personnel shall be subject to penalties for unlawful disclosure of Title 13 information.   
 
All Contractor personnel with access to Title 13 information shall complete an annual Title 13 Security 
Awareness Course provided by the Census Bureau’s Policy Office.  All Contractor personnel with access 
to IT resources shall complete an annual IT Security Awareness Course provided by the Census Bureau’s 
IT Security Office.   
 
The Contractor shall prohibit its personnel and sub-contractor personnel from working or visiting DADS-
related facilities until the Government conducts, and personnel pass, a favorable pre-employment 
background investigation.  Individuals who have a completed, favorable recent background investigation 
by another Government agency, which meets Department of Commerce requirements and which can be 
verified by the Department’s Office of Security, do not require a pre-employment background 
investigation. The date and type of investigation and a verification contact must be provided to the 
Department of Commerce Office of Security for verification and confirmation. 
 
All Contractor and sub-contractor personnel, including project supervisors and managers, shall provide 
all required information and pass the Government’s suitability clearance, under Homeland Security 
Presidential Directive 12 (HSPD-12) and DOC policy, prior to performing work on the DADS II contract.    
 
The Contractor shall submit paperwork for new DADS employees at least six (6) calendar weeks before 
they are scheduled to commence work under this contract.  No Contractor personnel will be permitted to 
perform onsite on the DADS contract until issued a clearance by the Government.  It can take up to one 
month for contractor personnel to receive clearance and an additional week to receive building access 
authorization, work space, desktop computer and network access once the paperwork has been submitted 
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to the security office.  Necessary forms will be furnished by the Government and will be made available 
to the Contractor as needed during the period of performance.   

 
C.4.6.4  Foreign Nationals 
Contractor personnel who are not U.S. citizens are subject to the same security processing as any other 
Contractor.  Non-U.S. citizens however are required to reside in the United States for at least two (2) 
years prior to the submission of clearance forms.   
 
The Contractor shall not employ or use any foreign nationals who do not comply with Commerce 
Acquisition Regulation (CAR) 1352.237-72 and who have not legally resided in the United States for the 
past two (2) years.   
 
The Contractor shall submit clearance forms only for foreign nationals who have resided in the United 
States for two (2) years preceding submittal of the forms.  The Government reserves the right to change 
policies related to foreign nationals, and the Contractor shall adhere to such changes. 
 
Foreign nationals who have resided in the United States for two (2) years preceding employment shall be 
granted access to Title 13 data only after providing all necessary forms including Immigration and 
Naturalization Service documentation and obtaining a security clearance.  However, these foreign 
nationals shall not be allowed in any Government-designated restricted areas.   
 
The Contractor shall prohibit foreign nationals from: accessing Government-designated restricted areas, 
assuming administrative or policy-forming responsibilities for any DADS-related work, assuming 
security-related positions (e.g., security management or oversight, guards, or security guard or security 
officer positions in any DADS-related facility); accessing classified (national security) information, and 
accessing restricted areas (e.g., computer rooms, telecommunication centers) in any DADS-related 
facility. 
 
C.4.6.5  Commerce Acquisition Regulation Compliance  
The following IT security clauses are required for all contracts for services involving IT in which physical 
and/or electronic access to Department of Commerce information is needed.  (See the November 17, 2003 
memorandum from the Deputy Director for Acquisition, Christine A. Makris, Subject: Information 
Technology Security Clauses.) 
 
The Contractor shall fully comply with CAR 1352.237-72 (see Section I, Security Processing 
Requirements For Contractor/Subcontractor Personnel Working On A Department Of Commerce Site, for 
a copy of this regulation). 
 
This contract has been classified as “moderate risk” in accordance with Commerce Acquisition Manual 
(CAM) 1337.70.  Under the DADS II contract, the Government anticipates differing levels of 
performance risk based upon the specific functions performed under the contract.  Accordingly, the 
Department of Commerce has granted a deviation to CAM 1337.70 to allow the Census Bureau to require 
Contractor personnel security clearance checks based upon the function performed by these personnel 
under the DADS II contract.  The Contractor shall fully comply with CAR 1352.239-74 and screen all 
Contractor personnel in accordance with this regulation based upon their risk-level category.  (See 
Section I, Security Processing Requirements For Contractors/Subcontractors Personnel For Accessing 
DOC Information Technology Systems, for a copy of CAR 1352.239-74). Failure of the Contractor to 
comply with the requirements of this section may result in termination of this contract or removal of some 
Contractor personnel from DOC facilities.  Compliance with these requirements shall not be construed by 
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the Contractor as having the ability to provide its personnel with clearance to access classified 
information. 
 
The Contractor shall comply with CAR 1352.239-73- Security Requirements For Information 
Technology Resources (OCT 2003) (See Section I.10). 
 
C.4.6.6  Information Technology Security  
The Contractor shall monitor and confirm that all delivered systems/equipment/products that may have 
contained Title 13 data during their operational life are degaussed or otherwise sanitized so that Title 13 
data are unrecoverable in whole or in part.  The process used shall be in compliance with applicable 
Government regulations and guidance.  Encrypted Title 13 data on any device or encrypted Title 13 data 
on any removable media shall be handled and tracked as if they are unencrypted Title 13 data. 
 
The Contractor shall use all means available to provide security for Government-owned source code and 
data.   
 
Government-owned source code and data, which becomes available to the Contractor under the terms in 
this Performance Work Statement, shall be restricted to the uses necessary to ensure proper functioning 
DADS systems, and shall not be disclosed or used for any other purpose without the prior written 
permission of the Contracting Officer.  These restrictions shall not apply to material currently published 
and presently in the public domain or material obtained by the Contractor about DADS systems 
independent of the Government. 
 
The Contractor shall be responsible for making regular backups, on a schedule approved by the 
Government, of all computer data that support DADS applications, systems, and data.  
 
The Contractor shall have the responsibility to implement appropriate IT (e.g., network access, database 
access).  The Contractor shall establish and implement backup and recovery procedures for DADS.  The 
Contractor shall administer an effective backup and recovery program, including offsite storage and 
retrieval from storage facilities, consistent with Census Bureau operating procedures, regulations and the 
requirements of this Performance Work Statement.   
 
The Contractor shall periodically test the established backup and recovery procedures and backup system 
components in accordance with backup schedules.  The Contractor shall maintain the backup library in 
accordance with retention cycles and, if needed, execute recovery procedures. 
 
On a date specified by the Government after contract award, the Contractor shall develop and implement 
disaster recovery plans and test the plans for the DADS Program.  
 
The Contractor shall establish and implement network administration procedures to provide access 
controls and user ID and password integrity. 
 
C.4.6.7  Security Performance Requirements   
The Contractor shall propose a process, in the Contractor’s security plans, to secure DADS systems and 
data in accordance with the requirements of this Performance Work Statement.  This process shall include 
the specific metrics to be gathered, with recommended threshold limits for alarm and corrective actions, 
to support the maintenance of full security for DADS systems and data. 
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C.4.7  Replacement of DADS Systems 
The Government recognizes that DADS tabulation and dissemination systems are approaching 
obsolescence.  Therefore, this solicitation requires the Contractor to provide replacement of existing 
systems to form an integrated solution.  The replacement systems shall include new infrastructure 
hardware and software and new applications for tabulation and dissemination.  The Government does not 
intend to prescribe any particular system life cycle methodology for the replacement of systems. 
 
The Government does require an initial, high-level integrated design for the replacement of all systems.  
The integrated design shall be sufficiently scalable and flexible to include the replacement of the Ad Hoc 
Tabulation capability (see Section C.6, Option for Ad Hoc Tabulation Replacement) should the 
Government exercise the option.  The Government requires the incremental construction (including 
hardware and software procurement), testing, and deployment of systems so that the replacement 
functionality coincides with the DADS Program business needs (i.e. the tabulation functionality is 
required prior to dissemination functionality).  (See Table 4.7-1 Incremental Deployment of Replacement 
Functionality.) The incremental development and deployment of replacement systems shall provide 
functionality in increments, not delay functionality until the entire replacement system is complete, 
incorporate lessons learned from previous incremental deployments, and support the leveling of 
Government expenditures across a number of fiscal years. 

 
Table C.4.7-1 Incremental Deployment of Replacement Functionality 

Task Earliest Start Date Latest Finish Date 
Replacement Systems 
Planning 
 

Start of Phase 2, Transition June 30, 2012 

Tabulation System 
Replacement 
 

July 1, 2008 June 30, 2011 

Dissemination System 
Replacement 
 

October 1, 2008 September 30, 2010 

 
The Offeror shall describe the approach to replacement of the legacy DADS systems.  The Offeror’s  
shall technical approach shall describe at a minimum, the incremental replacement of systems, proposed 
architecture, work products, deliverables, resources, and a schedule of events and milestones.  The 
approach to system replacement shall describe an initial, high-level, integrated design for the replacement 
systems, support the incremental deployment of replacement functionality, and be consistent with the 
Offeror’s system life cycle methodology.  The Offeror’s approach to system replacement shall not 
include the approach to ad hoc tabulation replacement (see Section C.6 Option for Ad Hoc Tabulation 
Replacement), which shall be included as part of the option.  The approach to system replacement shall 
consider the potential Ad Hoc Tabulation Replacement in the high level, integrated design. 
 
During Phase 1, Transition Planning, the Contractor shall observe, interface with, and work with the 
incumbent Contractor and the Government to gain in-depth knowledge of the DADS Program 
replacement system requirements.  
 
The Contractor shall deliver the Contractor’s Plan for System Replacement with the Contractor’s proposal 
for Option Year 2.  The Contractor’s Plan for System Replacement shall be based on the Contractor’s 
approach to system replacement and tailored to reflect the Contractor’s in-depth knowledge of the DADS 
Program replacement system requirements.  The Contractor’s Plan for System Replacement shall update, 
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as necessary, the integrated design for the replacement systems and describe the incremental construction 
(including hardware and software procurement), testing, and deployment of systems.  The Contractor’s 
Plan for System Replacement shall include a schedule of events and milestones for system replacement 
and include the activities, roles and responsibilities, work products, deliverables, resources, events, 
reviews, and reports to be used in system replacement during Phase 3, Production.  The Contractor’s 
initial Plan for System Replacement shall not include the Option for Ad Hoc Tabulation Replacement. 
 
The Government and the Contractor shall conduct a review and update, as necessary, the Contractor’s 
Plan for System Replacement as part of the annual proposal process. 
 
The Contractor’s proposed replacement systems shall satisfy all the requirements stated in the SRD (see 
J-1, System Requirements Document) and this Performance Work Statement.  Transition from existing 
systems to replacement systems shall be accomplished with minimal disruption to the Government’s 
Business Operations.  The Contractor’s proposed replacement systems shall: 
 

• Improve economies and efficiencies 
• Ensure that data offered on legacy DADS systems are continually available to customers 
• Include documentation on the proposed physical and logical architecture 
• Include training materials and an adequate help function  
• Include, in the Plan for System Replacement, (1) the cutover process from a legacy to a 

proposed replacement system, (2) the transition of data from a legacy to a proposed 
replacement system, and (3) the eventual retirement of the legacy DADS system 

• Maximize the use and reuse of COTS software products for the replacement systems 
• Lay the groundwork for an integrated Census Bureau Web presence 
• Demonstrate the Contractor’s awareness of technology advances 
• Identify risks, challenges and mitigations related to transition from the legacy system to a 

proposed replacement system 
• Include creative, user-friendly ways to present complex data 
• Be scaleable and flexible, with the ability to support tabulation and dissemination for 

additional censuses and surveys 
 
The Government prefers replacement systems that follow the Census Bureau Enterprise Architecture (Go-
To) (See Section J-15, Census Bureau Enterprise Architecture (Go-To)).  The Government is open to 
solutions that provide the greatest efficiencies for its business processes.  The Government views a 
replacement systems architecture that does not follow the Census Bureau Enterprise Architecture (Go-To) 
as offering a greater risk to the Government.  A proposed architecture that is not in compliance with the 
Census Bureau Enterprise Architecture (Go-To) must clearly demonstrate the benefits in terms of risk 
reduction, performance improvement, or cost reduction. 
 
C.4.7.1   Replacement Systems Planning 
The Contractor shall begin planning activities for the replacement of all systems no earlier than the start 
of Phase 2, Transition and shall continue planning activities through the completion of deployment of all 
replacement systems.  The planning activities shall include system life cycle activities and be consistent 
with the Contractor’s system life cycle methodology.  The Contractor shall describe, in the Contractor’s 
Plan for System Replacement, the integrated design for the replacement system and the incremental 
construction (including hardware and software procurement), testing, and deployment of systems.  The 
Contractor’s Plan for System Replacement shall support the deployment of functionality in increments 
and the leveling of Government expenditures across a number of fiscal years.  The Contractor’s Plan for 
System Replacement shall include a schedule of events and milestones for system replacement and 
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include the activities, roles and responsibilities, work products, deliverables, resources, events, reviews, 
and reports to be used in system replacement during Phase 3, Production.  

 
The Contractor shall deliver the Contractor’s Plan for System Replacement with the Contractor’s proposal 
for Option Year 2. The Contractor shall update, as necessary, the Contractor’s Plan for System 
Replacement to incorporate lessons learned from previous incremental deployments, maintain the 
integrated design for the replacement of all systems, and adapt, as necessary, to the Government’s 
business needs. 
 
C.4.7.2   Tabulation System Replacement 
The Contractor shall begin activities for the replacement of the tabulation system no earlier than July 1, 
2008 and complete activities no later than June 30, 2011.  The Contractor shall perform activities for the 
incremental construction (including hardware and software procurement), testing, and deployment for the 
replacement of the tabulation system in accordance with the Contractor’s Plan for System Replacement.  
The replacement activities shall include system life cycle activities and be consistent with the 
Contractor’s system life cycle methodology.  The tabulation system replacement shall satisfy the 
requirements for tabulation and all relevant requirements as stated in the SRD (see J-1, System 
Requirements Document) and this Performance Work Statement.   
 
Transition from the legacy tabulation system to the replacement tabulation system shall be accomplished 
with minimal disruption to the Government’s Business Operations and provide improved economies and 
efficiencies in tabulation.  The incremental development and deployment of the replacement tabulation 
system shall provide functionality in increments, not delay functionality until the entire replacement 
system is complete, and allow for the incremental retirement of the legacy tabulation system (i.e., the 
replacement functionality for the tabulation of SF1 will be implemented prior to the functionality for the 
tabulation of SF2). 
 
C.4.7.3   Dissemination System Replacement 
The Contractor shall begin activities for the replacement of dissemination systems no earlier than October 
1, 2008 and complete activities no later than September 30, 2010.  The Contractor shall perform activities 
for the incremental construction (including hardware and software procurement), testing, and deployment 
for the replacement dissemination system in accordance with the Contractor’s Plan for System 
Replacement.  The replacement activities shall include system life cycle activities and be consistent with 
the Contractor’s system life cycle methodology.  The dissemination system replacement shall satisfy the 
requirements for dissemination and all relevant requirements as stated in the SRD (see J-1, System 
Requirements Document) and this Performance Work Statement.   
 
Transition from the legacy dissemination system to the replacement dissemination system shall be 
accomplished with minimal disruption to the Government’s Business Operations and provide improved 
economies and efficiencies in dissemination.  The incremental development and deployment of the 
replacement dissemination system shall provide functionality in increments, not delay functionality until 
the entire replacement system is complete, and allow for the incremental retirement of the legacy 
dissemination system. 
 
C.5  PROGRAM MANAGEMENT  
Program Management provides the Contractor and the Government with the processes and tools 
necessary to effectively manage the work performed.   
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The Contractor shall manage all tasks in a manner that enables DADS goals and objectives to be met 
within the schedule, cost, scope, and technical baselines.  The Contractor shall provide management, 
administration, and documentation of DADS, including providing staff, equipment, processes, 
procedures, training, and management necessary to initiate, execute, control, status, secure, and close out 
the functions required by this Performance Work Statement.   
 
The Offeror shall submit with the response to this solicitation a Program Management Plan (PMP) that 
describes the Offeror’s overall management approach.  The PMP shall describe the Offeror’s 
management approaches to the subsections identified in Section C.5, including the Offeror’s approach to 
managing Key Personnel.  After contract award, the PMP serves as the Contractor’s overall approach to 
program management and will contain references to the specific plans called for in the following 
subsections.  The Offeror’s PMP shall constitute Volume III of the proposal as described in Section L.  
Key Personnel resumes shall be included in Volume V.  The following shall be included as attachments 
to the PMP: 
 

• Plan for Phase 1, Transition Planning 
• CWBS 
• Master Project Schedule 
• Organizational Breakdown Structure,  
• CWBS Dictionary,  
• Performance Measurement Baseline  
• Responsibility Assignment Matrix  
• Risk Register 
• Subcontracting Plan 

 
The Government and the Contractor shall conduct a review and update as necessary the Contractor’s 
PMP as part of the annual proposal process.    
 
The remainder of this section addresses key areas within Program Management. 

 
C.5.1 Annual Proposal Process 
On an annual basis, the DADS Program will provide the Contractor with a Request for Proposal, 
including a Performance Work Statement.  The Annual Performance Work Statement will definitively 
state the requirements for the upcoming option period.  The annual proposal process is a collaborative 
effort between the Government and the Contractor, which includes up-front planning activities, open 
communications and interim reviews.  
 
The Contractor shall submit on an annual basis to the Government a cost and technical proposal based on 
the Performance Work Statement.  The schedule for the annual proposal process will be jointly agreed 
upon after contract award.  The annual proposal process shall include the review and, if necessary, the 
update and resubmission of the following documents:  

 
• Requirements Development and Management Plan  
• Requirements Traceability Matrix (RTM) 
• System Requirements Specification (SRS) 
• System Life Cycle Management Plan  
• Technology Refresh Plan 
• Program Management Plan (PMP) 
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• DADS Documentation List 
• Contractor Work Breakdown Structure (CWBS) 
• Master Project Schedule 
• CWBS Dictionary 
• Performance Measurement Baseline 
• Organizational Breakdown Structure 
• Responsibility Assignment Matrix 
• Quality Management Plan 
• Risk Management Plan 
• Change Management Plan 
• Performance Measurement Plan 

 
These documents shall be maintained on an on-going basis and shall integrate and complement the 
Government’s version of the document where applicable.   

 
C.5.2 Communication with the Government 
The Contractor shall establish and maintain effective communication with the Government.  
Communications between DADS and the Contractor shall utilize both informal and formal forms to 
maintain timeliness and efficiency of actions.  The Contractor shall structure the DADS effort in a 
manner that ensures that the Contractor’s goals and objectives are synchronized with those of the 
Government and reflect the attributes of a partnership through an open, customer-oriented effort. 
 
With the Government’s approval, the Contractor may interact with a wide range of DADS stakeholders, 
including Census Bureau executives, management, and subject matter and technical staff and 
organizations outside the Census Bureau, (e.g., 2010 Census oversight groups).   
 
The Contractor shall: 
 

• Deliver an updated DADS Documentation List on an annual basis. 
• Work collaboratively with Government subject matter, technical, statistical, geographic, systems, 

and security staff to ensure that all deliverables and work products meet Government 
requirements. 

• Provide an Issues and Problems Report that describes the impact to cost, schedule, quality, and 
technical baselines and recommends solutions.  The timing and content of this report will be 
jointly agreed upon after contract award. 

• As necessary, submit a Program Change Request (PCR) in accordance with DADS Program 
Change Management processes and requirements (see Section C.5.14, Change Management). 

• As directed by the Contracting Officer or the Contracting Officer’s Technical Representative, 
coordinate efforts with the Government and other Census Contractors to ensure the success of 
DADS. 

 
C.5.2.1   Program Management Reviews and Other Meetings 
The purpose of the Program Management Review (PMR) is to communicate status, risks, schedules, 
costs, earned value, and issues to a broad-based audience, including DADS Program management, other 
Census Bureau managers, and oversight organizations.   On a date specified by the Government after 
contract award, the Contractor shall present the first PMR.  PMRs shall be conducted by the Contractor 
and held on a monthly basis for the duration of the contract.   In accordance with the Contractor’s 
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program management discipline, the Contractor shall work cooperatively with the Government to 
establish the format of the meetings.   
 
The Contractor shall also conduct a weekly Program Management Meeting (PMM) with the Government.  
In addition, to facilitate collaboration, other meetings driven by either schedule or events and initiated by 
the Government or requested by the Contractor may occur.  Such meetings may include Change Control 
Board, coordination, and status meetings. The content of the weekly PMM and other meetings shall be 
negotiated after contract award. 
 
C.5.3 Contract Transition  
The Government requires a transition period during which the responsibilities for maintaining, enhancing, 
and operating the DADS System transfers from the incumbent to the Contractor.  The Government, 
incumbent, and Contractor must work collaboratively to ensure a successful transition with minimal 
disruption to Government operations.  A three-phased approach to transition is depicted in figure C.5.3-1. 
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Figure C.5.3-1 Contract Transition 
 
 
The Contractor shall perform the transition activities required to assume full responsibility for all 
functions for the DADS Program from the incumbent with minimal disruption to Government operations.  
The Government, incumbent, and Contractor shall work collaboratively to ensure a successful transition. 
Descriptions of pre-award and contract phases, identified in Section C.3, Contract Scope, follow. 
 
Pre-Award 
The Offeror shall submit with the response to this solicitation a Plan for Phase 1 – Transition Planning 
that describes the transition planning activities the Offeror proposes to undertake during the Phase 1, 
Transition Planning.  The Plan for Phase 1 – Transition Planning shall include a schedule of events and 
milestones for transition planning activities. The Offeror shall describe, as a component of the PMP , an 
approach for Phase 2, Transition that describes the Offeror’s activities required for a successful transition 
of responsibilities to the Contractor including incremental assumption of responsibilities.  The Offeror 
shall submit with the response to this solicitation, a Risk Register (See Section C.5.13) containing 
potential risks with risk mitigation strategies associated with Phase 1, Transition Planning. 
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Phase 1, Transition Planning  
The Contractor shall meet with the incumbent Contractor and the Government on a date specified by the 
Government to launch Phase 1, Transition Planning phase of the DADS II contract.  During Phase 1, 
Transition Planning, the Contractor shall observe, interface with, and work with the incumbent 
Contractor and the Government to gain in-depth knowledge of and familiarity with DADS systems, 
including the following products and artifacts:  data tabulation and dissemination artifacts produced by 
the applications, physical and logical architectures, functional and non-functional requirements, COTS 
hardware and software, custom software and scripts, configuration and administration requirements, 
operating parameters, and maintenance requirements. 
 
No later than ninety (90) days after the notice to proceed, the Contractor shall deliver the detailed Plan 
for Phase 2, Transition.  The Plan for Phase 2, Transition shall, at a minimum, include the transition 
activities, work products, deliverables, resources, and schedules for Phase 2, Transition.  
 
The Plan for Phase 2, Transition shall describe how and identify when responsibility and accountability 
for Business Operations transfers from the incumbent to the Contractor.  The Contractor shall address in 
its Plan for Phase 2, Transition the Government and Contractor’s hardware and software inventory 
transfer. The Contractor shall provide, as a component of the Plan for Phase 2, Transition, a schedule of 
transition events and milestones and indicate incremental assumption of responsibilities.  The Plan for 
Phase 2, Transition shall identify risks with risk mitigation strategies associated with Phase 2, Transition.    
 
The Contractor shall complete all work required for Phase 1, Transition Planning no later than 90 days 
after the notice to proceed on the DADS II contract.  Phase 1, Transition Planning will be considered 
complete upon the review and acceptance by the Government of the following deliverables: 
 

• Plan for Phase 2, Transition 
• Staffing Plan 
• Earned Value Management Plan 
• Risk Management Plan* 

 
Phase 2, Transition 
Upon Government review and approval of the Plan for Phase 2, Transition, the Contractor shall 
implement, execute, manage, and control the activities identified in the Plan for Phase 2, Transition.  The 
intent of Phase 2, Transition, is to efficiently, effectively, and incrementally transfer responsibility from 
the incumbent to the Contractor.  The Contractor shall provide properly trained, qualified, and/or certified 
personnel prior to assuming responsibility for each function.  Phase 2, Transition shall be completed no 
later than six (6) months after the end of Phase 1, Transition.  The Contractor shall assume full 
responsibility for all functions, processes and equipment for the DADS Program no later than the end of 
Phase 2, Transition.   
 
Phase 3 – Production 
The Contractor shall be responsible for all activities described in this Performance Work Statement 
including replacement of the DADS Systems. 

   
C.5.4 Work Breakdown Structure and Master Project Schedule  
The Government requires the use of a product-oriented WBS as the core of program control and scope 
management.  The WBS comprises two major parts: (1) the Program Work Breakdown Structure (PWBS) 
and (2) the Contractor Work Breakdown Structure (CWBS).    The PWBS will be created to support the 
CWBS after contract award and after the Contractor and the Government reaches agreement.  The 
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Government will prepare the PWBS.  On an annual basis the Government and the Contractor shall review 
and may revise the CWBS or PWBS. 
 
The Offeror shall submit with the response to this solicitation the CWBS that represents the scope of 
work to be performed by the Contractor in the delivery of the technical approach.  The Offeror shall 
prepare the CWBS at a level that demonstrates that the Offeror has a clear understanding of the work to 
be performed.  The CWBS shall be prepared at a minimum, to the third level.  On a date specified by the 
Government after contract award, the Contractor shall meet with the Government to review and, if 
necessary, restructure the CWBS.    The Government and the Contractor shall conduct a review of the 
CWBS as part of the annual proposal process to ensure the continued effectiveness of the WBS. The 
Contractor shall develop, deliver, maintain, and adhere to a detailed product-oriented CWBS for its 
management of the DADS II contract.   
 
The CWBS shall be further integrated into a Master Project Schedule, which the Government and the 
Contractor will use as a project management tool that ties technical, cost, scope, and schedule baselines 
into a performance-based, Earned Value Management System (EVMS) (See Section C.5.5, Earned 
Value).  The Contractor shall develop, deliver, and maintain an integrated Master Project Schedule that 
ties to the CWBS.  The Master Project Schedule shall include a unique CWBS identifier for each 
schedule entry or milestone.   
 
The Offeror shall submit with the response to this solicitation the Contractor’s Master Project Schedule.  
On a date specified by the Government after contract award, the Contractor shall meet with the 
Government to review and, if necessary, restructure the Master Project Schedule.  The Government and 
the Contractor shall conduct a review of the Master Project Schedule as part of the annual proposal 
process to ensure the continued effectiveness of the Master Project Schedule. The Master Project 
Schedule will contain detailed planning for fiscal year 2007 and high-level planning for the remainder of 
the contract period.   
 
The Contractor shall have the capability to provide to the Government schedule updates based on the 
CWBS in a file format that is compatible with Microsoft Project®.  The details regarding the frequency of 
schedule updates and file content shall be negotiated upon contract award. 
 
The Contractor shall develop, deliver, maintain, and adhere to CWBS Dictionary that describes what is in 
each CWBS element.  The Contractor shall provide the Government with updates to the CWBS 
Dictionary as changes occur within the CWBS.   
 
The Offeror shall submit with the response to this solicitation the CWBS Dictionary.  On a date specified 
by the Government after contract award, the Contractor shall meet with the Government to review and, if 
necessary, update the CWBS Dictionary.  The Contractor shall maintain and adhere to CWBS Dictionary 
that describes what is in each CWBS element.  The Contractor shall provide the Government with 
updates to the CWBS Dictionary as changes occur within the CWBS.   
 
The Contractor shall develop and maintain a Performance Measurement Baseline against which program 
performance can be measured throughout the life of the contract.  A new Performance Measurement 
Baseline covering each option period shall be submitted with the annual proposal covering the relevant 
option period.  The Contractor shall minimize the use of level-of-effort cost accounts to the greatest 
extent practical in the development of the Performance Measurement Baseline and the CWBS Structure.   
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The Offeror shall submit with the response to this solicitation the Performance Measurement Baseline 
covering Phase 1, Transition Planning.  During Phase 1, Transition Planning, the Contractor shall develop 
the Performance Measurement Baseline for Phase 2, Transition.  On a date specified by the Government 
after contract award, the Contractor shall meet with the Government to review and, if necessary, update 
the Performance Measurement Baseline for Phase 1, Transition Planning.   
 
The Offeror shall submit with the response to this solicitation the Organizational Breakdown Structure 
and the Responsibility Assignment Matrix.  The Offeror shall deliver an Organizational Breakdown 
Structure that integrates with the proposed CWBS.  The Offeror shall also deliver a Responsibility 
Assignment Matrix, which integrates the CWBS and the Organizational Breakdown Structure.  On a date 
specified by the Government after contract award, the Contractor shall meet with the Government to 
review and, if necessary, update the Organizational Breakdown Structure and the Responsibility 
Assignment Matrix.   
 
C.5.5 Earned Value  
Earned Value (EV) is a program management technique that integrates technical performance 
requirements and resource planning with schedules, while taking risk into consideration. The major 
objectives of applying EV to a contract are to encourage the Contractor to use effective internal technical, 
cost, and schedule management control systems and to provide the Government with accurate and timely 
data produced by these systems for better management insight. These data, in turn are used for 
determining product-oriented contract status, and projecting future performance based on trends to date. 
In addition, EV enables better and more effective management decision making to minimize adverse 
impacts to the project. 
 
The Contractor shall employ EV methodology on the DADS II contract following ANSI/EIA Standard 
748-98.  The Contractor shall use an EVM System that is ANSI 748-98 compliant.  The Contractor shall 
integrate EV metrics from all subcontractors into the Contractor’s EVMS.  
 
After contract award, the Contractor shall generate a monthly and cumulative Contract Performance 
Report (CPR) for the CWBS.  The level of reporting shall be jointly determined with the Government 
after contract award based on the Contractor’s CWBS.  The Contractor shall establish a reporting level of 
the CWBS that provides Government visibility into the Contractor’s detailed milestones and the status of 
deliverables and products for the DADS II contract.  The Government will use this information for 
performance measurement and tracking of status. 
 
The Contractor shall deliver CPR formats 1, 2, 3, 4, and 5 with one (1) cover sheet.  The Contractor shall 
deliver the CPR by the 15th of each month for the current reporting month (i.e. previous month) and 
cumulative period.  The Contractor’s CPR shall also reflect all subcontractors’ EV metrics for both the 
current and cumulative periods.  The Contractor shall show, using the CPR, current and cumulative 
variances, report on the reasons for these variances, and describe corrective actions as required.  The 
current and cumulative variance thresholds will be negotiated after contract award.  The Contractor shall 
have the capability to provide the Government with a wInsight® (the Census Bureau’s EV software tool) 
file each month, to be delivered with the CPR.  The Contractor shall use the guidelines in the Defense 
Acquisition Guidebook, including the appendices, to establish cost reporting requirements for 
subcontractors on the DADS II contract.  The Contractor shall also deliver a Baseline Maintenance Log 
detailing all changes or modifications to the EV baseline during the reporting period. 
 
No later than the end of Phase 1, Transition Planning, the Contractor shall submit an EVMS Plan that 
describes the EV methodology, a description of the EVM system, and, if necessary, a revised CWBS.  
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The Contractor shall review and update as necessary the EVMS Plan as part of the annual proposal 
process.  
 
The Contractor shall prepare and conduct an Integrated Baseline Review (IBR) within one (1) month of 
the start of each Option Period for the duration of the contract.  The purpose of the IBR is to allow the 
Government to review the Contractor’s PMB for appropriate scheduling, budgeting and EV management 
at the agreed upon WBS level.  The IBR shall consist of a detailed review of the PMB to ensure the PMB 
captures the technical scope, schedule requirements, and resources required to complete the work for the 
current Option Year.  The Contractor’s Program Manager and the Contractor’s lead staff that is 
responsible for oversight of the WBS elements under review should conduct the IBR. 
 
C.5.6  Financial Reporting 
The Contractor shall provide DADS Financial Reports as required (at least twice annually) to support the 
Government’s budget process.  The Contractor shall provide separate financial reports on paper and 
electronically, via email, in a format determined jointly with the Government after contract award.  The 
Contractor’s financial reports shall include the financial information from the previous reporting period 
and cumulative financial information.  The Government will provide the detailed requirements for these 
reports after contract award. 
 
On a date specified by the Government after contract award, the Contractor shall meet with the 
Government to review the Government’s financial reporting requirements.  These requirements include 
reporting financial information by maintenance and operations activities, enhancement activities, data 
product, and Contract Line Item Number (CLIN).  The Contractor shall deliver financial reports that 
enable the Government to fulfill the Government’s financial reporting requirements. 
 
The Contractor shall generate a Contract Funds Status Report, DD Form 1586, to be delivered quarterly 
(January 15, April 15, July 15, and October 15). 

 
C.5.7  Monthly Status Reports 
The Contractor shall submit a written Monthly Status Report on a date to be determined by the 
Government for the previous month’s activities.  The report shall at a minimum contain the following 
information: 
 

• The Contract Number and reporting period 
• Period of Performance 
• A summary of the technical work specifying the following: 
• A narrative review of work accomplishments and/or significant events for the month 
• Problems, root cause analysis (if necessary), and solutions (including impacts on quality, 

schedule, and cost) 
• Percentage of work completed toward interim or final deliverables and estimates of time to 

complete deliverables 
• Major activities planned for the next month 
• Monthly and cumulative contract dollars spent to date 
• Funds remaining 
• Program issues and high-level risks including, the areas of program management, facilities, 

equipment, staffing, and funding 
• Status and progress of 508 compliance 
• Maintenance issues, maintenance risks, and mitigation activities and/or plans 
• Security issues, security risks, mitigation activities, and/or plans 
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After contract award, the Contractor and the Government will jointly determine the format of the report 
including dashboard presentations of key performance indicators and the full contents of the report.  The 
report shall include measurements and metrics for regular reporting as well as performance 
baselines/standards for these measurements. 
 
C.5.8 Key Personnel  
The qualifications, availability, and commitment of Key Personnel are important to the Government.  The 
Offeror shall submit with the response to this solicitation information on Key Personnel with experience 
relevant to the DADS Program.  A strong team of available personnel with combined expertise in all 
aspects of technical requirements, business management, and program management is required.  Proposal 
instructions regarding the submission of Key Personnel resumes and information appear in Section 
L.16.2.8, Key Personnel. 
 
The Contractor’s Key Personnel shall possess the skills and experience necessary to perform, at a 
minimum, the following functions: 
 

• Program Management   
• IT Security Management 
• Quality Management 
• System Architecture Management 
• System Development Management 
• Requirements Management 
• Financial Management 
• Business Operations Management  

 
The Offeror may propose other personnel, from itself, teaming partner(s), or its subcontractor(s), as Key 
Personnel.  The final designation of Key Personnel will be negotiated after contract award.  The 
Contractor’s Key Personnel for the DADS II contract are subject to the Key Personnel provisions of 
Section H.5.   

 
C.5.9 Staffing  
The Contractor’s ability to draw upon its broader human capital resources to support the DADS Program 
is important to the Government.  The Offeror shall describe, as a component of the PMP , a staffing 
approach that describes how the Offeror’s policies and processes for recruiting, hiring, training, retaining 
and assigning staff, and managing human resource levels (i.e., ramp-ups and ramp-downs) will fulfill 
project staffing requirements, while ensuring that staff skills are maintained.   
 
No later than ninety (90) days after the notice to proceed, the Contractor shall deliver the Contractor’s 
Staffing Plan.  The Contractor’s Staffing Plan shall be based on the staffing approach and shall identify 
the Contractor’s proposed personnel and the Contractor’s source of personnel (e.g. current resources, 
hires from the incumbent, new hires, subcontractor resources) for Phase 2, Transition and Phase 3, 
Production.  
 
The qualifications of the proposed staff proposed for Phase 1, Transition Planning, are important to the 
Government.  The Government requires the Contractor’s initial staff to possess the skills, experience, and 
education to effectively and collaboratively work with the incumbent Contractor and the Government to 
gain in-depth knowledge of and familiarity with DADS systems to ensure a successful transition with 
minimal disruption to Government operations.  The Offeror shall identify and submit with the response to 
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this solicitation resumes for the initial staff for Phase 1, Transition Planning, (if different from Key 
Personnel).  Submitted resumes shall not exceed three (3) pages for each initial staff member and shall 
describe skills, experience, and education relevant to Phase 1, Transition Planning.  The resumes shall 
contain the following information on each candidate:   
 

• Years of relevant experience and skill sets in relevant fields 
• Recognition in his or her field 
• Relevant published papers including a full bibliographical reference 
• Degrees and certifications relevant to the proposed work 

 
The qualifications of the potential staff for Phase 2, Transition and Phase 3, Production are important to 
the Government.  The Government requires the Contractor’s staff to possess the skills, experience, and 
education to effectively perform the work of Phase 2, Transition, and Phase 3, Production.   The Offeror’s 
PMP shall address the approach to staffing Phase 2, Transition and Phase 3, Production.   
 
C.5.10   Subcontracting 
It is the Census Bureau’s goal to assist the Department of Commerce in meeting or exceeding its small 
business goals. Therefore, the Offeror shall submit with the response to this solicitation a Subcontracting 
Plan that includes a subcontract participation plan.  The Subcontracting Plan shall be submitted in 
accordance with Federal Acquisition Regulation (FAR) Part 19, with specific attention paid to FAR 
19.704 and FAR 52.219-9.  The instructions for preparation and submission of the Subcontracting Plan 
and the subcontract participation plan appear in Section L.16.2.7.1. 
 
The Contractor shall subcontract a minimum of 25 percent of the total contract price to small business 
concerns.  The Contractor may use second- and third-tier subcontractors to meet the subcontract 
minimum of 25 percent of total contract price. 

 
C.5.11   Award Fee Determination 
The Award Fee Determination Plan (AFDP) (see Section J-3, Award Fee Determination Plan) 
establishes the basic procedures and criteria for the periodic evaluation of, and award fee determination 
for, DADS performance. The award fee provides a performance incentive for the Contractor and gives the 
Government a tool to identify and reward superior performance. The amount of award fee the Contractor 
earns is based on both an objective/quantitative and a subjective/qualitative evaluation by the Government 
of the quality of the Contractor’s performance as measured against the criteria contained in the AFDP. 
 
The AFDP includes a self-evaluation component that gives the Contractor the opportunity to assess its 
performance on the contract.  The self-evaluation report will be used to determine the award fee. The 
Contractor may provide a Contractor Self-Evaluation Report in accordance with the Government’s 
AFDP.    
 
C.5.12   Quality Management 
The Offeror shall describe, as a component of the PMP,  a quality management approach for ensuring that 
compliant products and services are provided to the Government. The quality management approach shall 
describe the Offeror’s quality system, including quality assurance and quality control policies, processes, 
products, roles and responsibilities, reviews, and reports.  The quality management approach shall 
integrate with the Offeror’s system life cycle, be consistent with processes described in the Section J-9, 
Quality Assurance Surveillance Plan, and describe the application of the quality system as it applies to 
the implementation of the Offeror’s proposed solution.  
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During Phase 1, Transition Planning, the Contractor shall observe, interface with, and work with the 
incumbent Contractor and the Government to gain in-depth knowledge of the DADS Program quality 
approach and requirements. 
 
No later than end of Phase 2, Transition, the Contractor shall deliver the Contractor’s Quality 
Management Plan (QMP).  The Contractor’s QMP shall be based on the Contractor’s quality 
management approach and tailored to reflect its in-depth knowledge of the DADS Program quality 
approach and requirements. The Contractor’s QMP shall include the activities, roles and responsibilities, 
work products, deliverables, resources, events, schedules, reviews, and reports of the Contractor’s quality 
system to be used in Phase 3, Production.   
 
The Government and the Contractor shall conduct a review and as necessary update the Contractor’s 
QMP as part of the annual proposal process to ensure the continued effectiveness of the Contractor’s 
quality management processes. 

  
C.5.13   Risk Management  
Risk Management identifies, mitigates and monitors risks associated with the DADS Program.  The 
Contractor shall report all identified risks whether under Contractor or Government control. The 
Contractor is responsible for tracking and mitigating risks associated with activities under the 
Contractor’s control and risks that the Government directs the Contractor to monitor.   
 
The Offeror shall describe, as a component of the PMP, a risk management approach for identifying, 
assessing, mitigating, and monitoring risks and risk response actions. No later than the end of Phase 1, 
Transition Planning, the Contractor shall submit a Risk Management Plan that follows the guidelines in 
NIST Special Publication 800-30 and describes the policies, processes, products, roles and 
responsibilities, reviews, and reports necessary for identifying, determining the impact of, tracking and 
mitigating risks.  The Risk Management Plan shall include a Risk Register of program risks.  The Offeror 
shall submit the initial Risk Register as an attachment to the PMP with the response to this solicitation. 
 
During Phase 1, Transition Planning, the Contractor shall observe, interface with, and work with the 
incumbent Contractor and the Government to gain in-depth knowledge of the DADS Program risk 
management processes and requirements as practiced and defined in the Government’s Risk Management 
Plan.   
 
The Contractor shall hold a joint Risk Management meeting with the Government at least monthly and, 
as requested, participate in the Government’s Risk Management meetings.  The Contractor shall report on 
information and status of risks contained in the Contractor’s Risk Register as necessary (at least monthly 
as a result of the joint Risk Management meeting).  In addition, the Contractor shall review and update as 
necessary the Risk Management Plan as part of the annual proposal process. 
  
C.5.14   Change Management  
The Government’s Change Management Strategy (Government’s CMS) (see Section J-8 Change 
Management Strategy) documents the Government’s vision on planning, implementing, recording, 
assessing, and approving changes to the scope, and technical, cost, and schedule baselines of the DADS 
Program.   
 
The Offeror shall describe, as a component of the PMP, a change management approach that describes 
the policies, processes, products, roles and responsibilities, reviews, and reports necessary for controlling 
and managing proposed changes.  The change management approach shall include or address the 
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following content: requirements management, release management, infrastructure management, 
configuration management, incident management, and contract management in a manner consistent with 
the Government’s Change Management Strategy. The change management approach shall integrate with 
the Offeror’s system life cycle and the Offeror’s management decision-making processes.  
 
During Phase 1, Transition Planning, the Contractor shall observe, interface with, and work with the 
incumbent Contractor and the Government to gain in-depth knowledge of the DADS Program change 
management processes and requirements.   
 
No later than end of Phase 2, Transition, the Contractor shall deliver the Contractor’s Change 
Management Plan.  The Contractor’s Change Management Plan shall be based on the Contractor’s 
change management approach and tailored to reflect the Contractor’s in-depth knowledge of the DADS 
Program change management processes and requirements.  The Contractor’s Change Management Plan 
shall establish the processes, work products and deliverables for documenting and controlling changes to 
DADS Program baselines.  The change control process shall consider risk, cost, and schedule impacts.  
The Contractor’s Change Management Plan shall include the activities, roles and responsibilities, work 
products, deliverables, resources, schedules, reviews, and reports of the Contractor’s change management 
processes to be used in Phase 3, Production. 
 
The Government and the Contractor shall conduct a review and update as necessary the Contractor’s 
Change Management Plan as part of the annual proposal process to ensure the continued effectiveness of 
the Contractor’s change management processes. 

 
C.5.15   Performance Measures  
The DADS Program uses a performance-based strategy for conducting work and contracting for services.  
Outcome-oriented goals and objectives exist for the DADS Program, with quantitative business and 
technical metrics derived from these objectives.  Qualitative measures provide a balance against 
quantitative measures when assessing the Contractor’s performance.  The metrics are used to determine 
whether DADS Program objectives are being achieved and assess the Contractor’s performance.  Metrics 
are used to determine award fees, justify the granting of incentives, and justify the assessment of 
penalties.  Metrics are used to monitor the progress of contractual work and facilitate oversight by the 
Government.   
 
The Government’s Performance Measures (see Section J-4, Performance Measures) provides DADS 
performance metrics, identifies what needs to be measured to assess program and Contractor 
performance, and traces performance to program goals and objectives.  The Government’s Performance 
Measures do not include specific target values to be obtained or baseline values from which 
improvements can be measured.  Specific target values and baseline values will be negotiated after 
contract award. 
 
The Offeror shall describe, as a component of the PMP,  a performance measurement approach that 
describes the Offeror’s performance measures, analysis techniques, processes, products, roles and 
responsibilities, reviews, and reports.  The performance measurement approach shall integrate with the 
Offeror’s system life cycle and describe the application of the performance measures as they relate to the 
Offeror’s proposed technical approach.   
 
During Phase 1, Transition Planning, the Contractor shall observe, interface with, and work with the 
incumbent Contractor and the Government to gain in-depth knowledge of DADS Program performance 
measures and performance reporting requirements and derive, as applicable, measurement baselines and 
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thresholds from DADS Program historical data.  The Contractor shall negotiate with the Government in 
the selection and establishment of the performance measures, baseline values, and variance thresholds to 
be applied in the assessment of the Contractor’s performance. 
 
No later than the end of Phase 2, Transition, the Contractor shall deliver the Contractor’s Performance 
Measurement Plan.  The Contractor’s Performance Measurement Plan shall be based on the Contractor’s 
performance measurement approach and tailored to reflect the Contractor’s in-depth knowledge of DADS 
Program outcome-oriented goals, objectives, and performance measures.  The Contractor’s Performance 
Measurement Plan shall describe the processes, integrated with DADS operational functions, that collect, 
verify, and analyze performance data as well as report variances, root causes, trends, issues, and 
corrective and preventive actions.  The Contractor’s Performance Measurement Plan shall describe 
individual measures, measurement baselines (established from industry standards or, as applicable, 
derived from DADS Program historical data), and favorable and unfavorable measurement variance 
thresholds.   
 
The Contractor’s Performance Measurement Plan shall include the activities, roles and responsibilities, 
work products, deliverables, resources, events, schedules, reviews, and reports of the Contractor’s 
performance measurement system to be used in Phase 3, Production.  The Contractor shall use the 
performance measurement processes described in the Contractor’s Performance Measurement Plan 
during the period of performance and evolve the processes, measures, and baselines, as necessary, to 
adapt to the improvements in DADS Program processes, advancements in technology, and the evolution 
of the Government’s business needs. 
 
The Government and the Contractor shall conduct a review and update as necessary the Contractor’s 
Performance Measurement Plan as part of the annual proposal process to ensure the continued 
effectiveness of the Contractor’s performance measurement processes. 
 
C.6  Option for Ad Hoc Tabulation Replacement 
The Government recognizes that the legacy DADS Ad Hoc Tabulation system, known as the Advanced 
Query (AQ) System, is approaching obsolescence.  Therefore, this solicitation requires the Offeror to 
propose, as an option, a technical approach to replacing the legacy AQ system, which could include 
providing ad hoc tabulation functionality through an integrated extension of the replacement tabulation 
system (see Section C.4.7.2, Tabulation System Replacement).  Ad Hoc Tabulation includes rigorous 
results filtering that allows Internet users to construct interactive queries based on data available in census 
and survey microdata files (see Section J-7, DADS Overview).  Replacement of Ad Hoc Tabulation 
functionality shall satisfy the requirements for interactive Ad Hoc Tabulation and all relevant 
requirements as stated in the SRD (see J-1, System Requirements Document) and this Performance Work 
Statement.  The Ad Hoc Tabulation System shall support data from the Census 2000 short-form, Census 
2000 long-form (sample), Census 2010 short-form and sample data from the American Community 
Survey. 
 
The Offeror shall describe the approach to replacement of the legacy DADS Ad Hoc Tabulation system.  
The approach to ad hoc tabulation replacement shall describe at a minimum, the incremental replacement 
of the legacy Ad Hoc Tabulation System, shall the proposed architecture, system replacement activities, 
work products, deliverables, resources, and a schedule of events and milestones.  The approach to ad hoc 
tabulation replacement shall describe an initial, high-level design for the replacement of Ad Hoc 
Tabulation functionality, support the incremental deployment of replacement functionality, and be 
consistent with the Offeror’s system life cycle methodology.  If the Government exercises the Option for 
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Ad Hoc Tabulation Replacement, the Contractor shall review and update the Plan for System 
Replacement (see Section C.4.7 Replacement of DADS Systems). 
 
The Government requires the incremental construction (including hardware and software procurement), 
testing, and deployment of systems so that the replacement functionality coincides with the DADS 
Program business priorities (i.e. the interactive Ad Hoc Tabulation functionality to access 2010 Census 
data is required prior to porting and accessing Census 2000 data). 
 
Proposed Ad Hoc Tabulation Replacement shall: 

• Improve economies and efficiencies 
• Include documentation on the proposed physical and logical architecture 
• Include training materials and an adequate help function  
• Maximize the use and reuse of COTS software products for the replacement system 
• Demonstrate the Contractor’s awareness of technology advances 
• Identify risks, challenges and mitigations related to transition from the legacy system to a 

proposed replacement system 
• Be scaleable and flexible, with the ability to support interactive Ad Hoc Tabulation for additional 

censuses and surveys 
 
The Offeror’s approach to implementation of this option, including transition, shall be accomplished with 
minimal disruption to the Government’s Business Operations.  The incremental development and 
deployment of the replacement Ad Hoc Tabulation capability shall provide functionality in increments, 
and not delay functionality until the entire replacement system is complete. 
 
If the Government exercises the option, the Contractor shall begin activities for the replacement of Ad 
Hoc Tabulation functionality no earlier than October 1, 2009 and complete activities no later than 
September 30, 2012. 
 
 
 
 

[END OF SECTION C] 


	 C.1 BACKGROUND  
	 
	C.2   PROGRAM MISSION, GOALS AND OBJECTIVES 
	 
	 
	C.3 CONTRACT SCOPE 
	 
	C.4  TECHNICAL REQUIREMENTS 
	C.4.1  Business Operations – Tabulation 
	C.4.2  Business Operations – Dissemination 
	 
	C.4.3 DADS Requirements Management  
	 
	C.4.4 System Life Cycle Management  
	C.4.5 System Engineering and Architecture  
	 
	C.4.5.1  Infrastructure Maintenance 
	 
	C.4.5.2  Technology Refresh 

	C.4.6 Security  
	 
	C.4.6.1  Certification and Accreditation of Information Technology Systems  
	 
	C.4.6.2  Federal Information Processing Standards Requirements  
	 
	C.4.6.3  Personnel Security 
	 
	C.4.6.4  Foreign Nationals 
	 
	C.4.6.5  Commerce Acquisition Regulation Compliance  
	 
	C.4.6.6  Information Technology Security  
	 
	C.4.6.7  Security Performance Requirements   

	C.4.7  Replacement of DADS Systems 
	 
	C.4.7.1   Replacement Systems Planning 
	 
	C.4.7.2   Tabulation System Replacement 
	 
	C.4.7.3   Dissemination System Replacement 

	C.5  PROGRAM MANAGEMENT  
	 
	C.5.1 Annual Proposal Process 
	 

	C.5.2 Communication with the Government 
	C.5.2.1   Program Management Reviews and Other Meetings 

	C.5.3 Contract Transition  
	   

	C.5.4 Work Breakdown Structure and Master Project Schedule  
	C.5.5 Earned Value  
	C.5.6  Financial Reporting 
	 

	C.5.7  Monthly Status Reports 
	C.5.8 Key Personnel  
	C.5.9 Staffing  
	C.5.10   Subcontracting 
	 

	C.5.11   Award Fee Determination 
	C.5.12   Quality Management 
	C.5.13   Risk Management  
	C.5.14   Change Management  
	 

	C.5.15   Performance Measures  

	C.6  Option for Ad Hoc Tabulation Replacement 


